
State of California Department of Transportation Page 1
09/20/05 Statement of Ongoing Contracts as of 10/03/05

12District

12-ORA-1-.1/1.1

12-ORA-1-19.8/23.7

12-ORA-5-11.4/11.4

12-ORA-5-21.8/30.9

12-ORA-5-26.6/26.6

12-ORA-5-41.5/43.5

Fed Aid

HB1

HM1

HM3

HM1

HB1

HE13

Pgm Code
IN ORANGE COUNTY IN DANA POINT AT 0.9
KM EAST OF DOHENY PARK ROAD AND AT
1.7 KM WEST OF ROUTE 1 AND 5
SEPARATION

IN ORANGE COUNTY IN NEWPORT BEACH AND
HUNTINGTON BEACH FROM OLD NEWPORT
BOULEVARD TO ROUTE 39

IN ORANGE COUNTY IN SAN JUAN
CAPISTRANO AT TRABUCO CREEK BRIDGE

IN ORANGE COUNTY IN TUSTIN, IRVINE
AND SANTA ANA AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE AT CULVER
DRIVE

IN ORANGE COUNTY IN ANAHEIM,
FULLERTON AND BUENA PARK AT VARIOUS
LOCATIONS

Description 

INSTALL ADVANCED WARNING SIGN

ASPHALT CONCRETE OVERLAY

BRIDGE DECK REHABILITATION

RESURFACE RAMPS AND LANES

MODIFY TRAFFIC SIGNAL

PLANTING AND IRRIGATION

Type Of Work
PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION, INC.

EXCEL PAVING COMPANY 2230
LEMON AVENUE LONG BEACH, CA.
90806

DEBRUIN CONSTRUCTION INC.

ALL AMERICAN ASPHALT

INSPECTION ENGINEERING

BELAIRE WEST LANDSCAPE INC.

Contractor

IRVINE, CA

FRENCH CAMP,  CA.  95231

CORONA, CA 92878-2229

COSTA MESA, CA  92626

BUENA PARK,  CA  906200

 

(562)599-5841

 

 

 

 

THAI, DANH

RAMADAN, KIFAH

BERRIOS, JOSE

JOUBEEN, JAY

NAJM, ELIE

ZIAEIAN, GHASSEM

Resident
Engineer

(714)680-7829

(949)279-8625

(714)556-3869

(714)558-4062

(714)680-7826

(949)279-8468

 $291,240

 $1,194,343

 $689,266

 $435,615

 $140,098

 $1,839,848

Bid + CCOs

 $0

 $88,097

 $0

 $444,447

 $132,954

 $1,816,375

Comp To  date

 $0

 $88,097

 $0

 $418,773

 $44,181

 $3,000

This Month
05/31/05

05/20/05

06/17/05

05/31/05

12/20/04

08/15/02

Awarded

06/08/05

06/02/05

07/06/05

06/16/05

01/13/05

09/05/02

Approved

01/18/06

11/09/05

11/08/05

09/22/05

09/30/05

01/05/07

Est Comp

 0%

 24%

 0%

 96%

 100%

 69%

%Time

 0%

 7%

 0%

 96%

 95%

 96%

% Work 

 

 

SUSPENDED

 

OVER RUN

 

Message

12-0G3004

12-0G0004

12-0H0084

12-0H0154

12-0G5404

12-0126E4

Contract 

ACST-P001-(519)

  

  

  

ACIM-005 -(921)

STPL-6212-(005)

PHG-P001-(519)

  

  

  

G-005 -(921)

ER-6212-(005)

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

1792 KAISER AVENUE

P.O. BOX 1355

P.O. BOX 2229

2973 HARBOR BLVD, SUITE 516

7371 WALNUT AVENUE

2491 E. ORANGETHORPE
AVE.

15700 TUSTIN VILLAGE
WAY

3190-J AIRPORT LOOP
DRIVE

15700 TUSTIN VILLAGE
WAY, TRAILER #3

2491 E. ORANGETHORPE
AVENUE

15700 TUSTIN VILLAGE
WAY #2

FULLERTO, CA 92831

TUSTIN, CA. 92780

COSTA MESA, CA 92626

TUSTIN, CA 92780

FULLERTON, CA 92831

TUSTIN, CA. 92780

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

12District

12-ORA-5-/15.6

12-ORA-55-4.7/4.7

12-ORA-55-11.6/12

12-ORA-57-14.8/14.8

12-ORA-73-11.7/16.9

12-ORA-73-12.5/21.6

Fed Aid

HM1

HM3

HB1

HB1

HA42

HA42

Pgm Code
IN ORANGE COUNTY IN SAN CLEMENTE, SAN
JUAN CAPISTRANO, MISSION VIEJO AND
LUGUNA NIGUEL AT VARIOUS  LOCATIONS

IN ORANGE COUNTY IN COSTA MESA AT
ROUTE 55 AND 73 SEPARATION

IN ORANGE COUNTY IN TUSTIN FROM  0.3
KM SOUTH 17TH STREET OVERCROSSING TO
0.3 KM NORTH OF  17TH STREET
OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM AT EAST
LINCOLN AVENUE

IN ORANGE COUNTY NEAR LAGUNA NIGUEL
AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

ASPHALT CONCRETE OVERLAY

REPAIR HINGES AND BEARING PADS

RESURFACE EXISTING HIGHWAY

MODIFY TRAFFIC SIGNAL

UPGRADING COMPOST STORM WATER

STORM WATER DRAINAGE IMPROVEMENTS

Type Of Work
R. J. NOBLE COMPANY

BEADOR CONSTRUCTION COMPANY,
INC.

BEADOR CONSTRUCTION COMPANY
ATTN: DAVID BEADOR

C T AND F, INC.

SRD ENGINEERING, INC.

D. W. POWELL CONSTRUCTION, INC

Contractor

ORANGE, CA 92856

CORONA, CA 92883

CORONA, CA 92883

BELL GARDENS,  CA.  90201

ANAHEIM, CA 92807

 

 

 

 

 

 

BERRIOS, JOSE

RAMADAN, KIFAH

RAMANATHAN, KUGAN

THAI, DANH

AMUTHASAKARAN, KAUSI

RAMADAN, KIFAH

Resident
Engineer

(714)556-3869

(949)279-8625

(714)558-4354

(714)680-7829

(714)556-1334

(714)567-6159

 $244,322

 $407,700

 $2,504,848

 $260,148

 $693,079

 $1,139,998

Bid + CCOs

 $220,076

 $154,250

 $271,243

 $207,880

 $79,356

 $1,139,678

Comp To  date

 $45,393

 $60,700

 $270,043

 $571

 $79,356

 $0

This Month
05/20/05

05/26/05

06/17/05

11/03/04

08/02/05

09/30/04

Awarded

06/01/05

06/08/05

07/06/05

11/17/04

08/18/05

10/18/04

Approved

10/07/05

09/26/05

01/06/06

09/30/05

03/02/06

09/15/05

Est Comp

 73%

 94%

 8%

 72%

 9%

 88%

%Time

 87%

 38%

 11%

 80%

 11%

 95%

% Work 

 

 

 

 

 

COMPLETED

Message

12-0H0124

12-0G8304

12-0F2604

12-0G36U4

12-0C9864

12-0C9874

Contract 

  

  

ACST-P055-(044)

ACST-P057-(049)

ACNH-P073-(077)

ACNH-P079-(070)

  

  

PH-P055-(044)

PHG-P057-(049)

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

P.O. BOX 620

26320 LESTER CIRCLE

26320 LESTER CIRCLE

7228 SCOUT AVENUE

3578 EAST ENTERPRISE DRIVE

3190-J AIRPORT LOOP
DRIVE

15700 TUSTIN VILLAGE
WAY

15700 TUSTIN VILLAGE
WAY #2

2491 E. ORANGETHORPE
AVENUE

3190-J AIRPORT LOOP
DRIVE

COSTA MESA, CA 92626

TUSTIN, CA 92780

TUSTIN, CA 92780

FULLERTON, CA 92831

COSTA MESA, CA 92626

Accepted

09/15/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

12District

12-ORA-73-16.8/16.8

12-ORA-73-21.5/21.5

12-ORA-73-22.4/27.7

12-ORA-91-6.4/8.6

12-ORA-91-8.5/9.5

12-ORA-91-9.0/10.1

Fed Aid

HA42

HA25

HB1

HA25

HA25

HB311

Pgm Code
IN ORANGE COUNTY IN LUGUNA BEACH AT
ROUTE 73 AND 133 SEPARATION

IN ORANGE COUNTY IN IRVINE AT NEWPORT
COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY IN COSTA MESA,
IRVINE AND NEWPORT BEACH AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN ANAHEIM FROM LA
PALMA AVENUE OVERCROSSING TO THE
SANTA ANA RIVER AND WEST OF LAKEVIEW
AVENUE TO WEST OF ROUTE 

IN ANAHEIM COUNTY IN ANAHEIM AND
ORANGE AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM FROM 0.4
KM EAST OF ROUTE 55 AND 91 SEPARATION
TO LAKEVIEW AVENUE OVERCROSSING

Description 

RETROFIT COMPOST STORM WATER FILTER

MITIGATION PLANTING AND IRRIGATION

INSTALL CONCRETE MEDIAN BARRIER

HIGHWAY PLANTING RESTORATION

PLANTING AND IRRIGATION

CONSTRUCT SOUND WALLS AND BARRIERS

Type Of Work
P P C CONSTRUCTION INC

P & D LANDSCAPE MANAGEMENT
CLIFFORD BRICE

D W POWELL CONSTRUCTION, INC.

DIVERSIFIED LANDSCAPE COMPANY

BELAIRE WEST LANDSCAPE, INC

MCM CONSTRUCTION INC.

Contractor

GLENDALE  CA 91203

ORANGE, CA  92868

FONTANA, CA 92334

WINCHESTER, CA   92596

BUENA PARK, CA 90622

NORTH HIGHLANES,  CA
955660

(818)662-8040

 

 

 

 

 

RAMADAN, KIFHA

HONG, JOHN

MAHDAVI, SAEED

HONG, JOHN

HONG, JOHN

JOUBEEN, JAY

Resident
Engineer

(714)567-6159

(949)279-8741

(714)556-9324

(949)735-5729

(949)735-5729

(714)558-4062

 $698,405

 $193,601

 $2,113,375

 $2,077,149

 $1,225,680

 $2,220,287

Bid + CCOs

 $72,525

 $71,377

 $239,253

 $1,864,391

 $1,192,277

 $2,175,840

Comp To  date

 $72,525

 $34,703

 $180,672

 $7,860

 $11,324

 $1,700

This Month
07/28/05

02/17/05

07/05/05

07/03/02

06/26/02

02/11/05

Awarded

08/11/05

02/25/05

07/20/05

07/22/02

07/12/02

02/23/05

Approved

06/13/06

12/09/10

04/27/06

07/25/07

06/12/06

12/13/05

Est Comp

 9%

 10%

 18%

 0%

 0%

 0%

%Time

 10%

 37%

 11%

 0%

 0%

 0%

% Work 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

Message

12-0C9854

12-0G2704

12-0G3504

12-075404

12-076004

12-0F5704

Contract 

  

  

ACST-X059-(042)

ACNH-P091-(110)

ACNH-X059-(039)

  

  

  

PHG-X059-(042)

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

336 N CENTRAL AVENUE SUITE 10

999 TOWN AND COUNTRY FLR 4

P.O. BOX 1406

33801 WASHINGTON ST.

P.O. BOX 6270

P O BOX 620

15700 TUSTIN VILLAGE
WAY, TRAILER #1

15700 TUSTIN VILLAGE
WAY

3190-J AIRPORT LOOP
DRIVE

741 E BALL RD. #100

741 E. BALL RD. #100

15700 TUSTIN VILLAGE
WAY

TUSTIN, CA 92680

TUSTIN, CA 92780

COSTA MESA, CA 92626

ANAHEIM, CA 92805

ANAHEIM, CA 92805

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

12District

12-ORA-91-13.5/14.7

12-ORA-133-4.2/8.1

12-ORA-241-27.9/38.7

12-ORA-405-.4/2

12-ORA-405-7.6/9.6

12-ORA-405-7.6/9.6

Fed Aid

HA25

HA22

201120

HB1

HE11

HB4

Pgm Code
IN ORANGE COUNTY IN ANAHEIM AND
YORBA LINDA FROM 1.4 KM WEST OF  WEIR
CANYON ROAD TO 0.5 KM EAST OF WEIR
CANYON ROAD

IN ORANGE COUNTY IN LAGUNA BEACH AND
IRVINE FROM ROUTE 73 AND 133
SEPARATION TO 0.5 KM SOUTH OF ROUTE
403 AND 133 SEPARATION

IN ORANGE COUNTY ON ROUTE 241 FROM PM
27.9TO PM 38.7

IN ORANGE COUNTY IN IRVINE FROM 0.6
KM NORTH OF ROUTE 5 AND 405
SEPARATION TO ROUTE 133 AND 405
SEPARATION

IN ORANGE COUNTY IN IRVINE, SANTA ANA
AND COSTA MESA ON RTE 405 FROM 0.2 KM
N OF MACARTHUR BLVD OC TO 0.4 KM N OF
REDHILL AVE UC A

IN ORANGE COUNTY IN IRVINE, SANTA
ANA, AND COSTA MESA ON RTE 405 FROM
0.1 KM S OF RTE 405/55 SEP TO BEAR ST
OC AND ON RTE 55 FROM 

Description 

HIGHWAY PLANTING AND IRRIGATION

WIDEN AND REALIGN HIGHWAY

COLD PLANE AND REPLACE WITH
RUBBERIZED AC

WIDEN EXISTING FREEWAY

CONSTRUCT ROADWAY, BRIDGES AND WALL

HOV CONNECTOR AND IMPROVEMENTS

Type Of Work
REYCO SMITH AND REYNOLDS
EROSION CONTROL INC.

SEMA CONSTRUCTION, INC.

R. J. NOBLE COMPANY

PETERSON CHASE CONSTRUCTION

C C MEYERS, INC.   1822 S.
LEWIS STREET ANAHEIM, CA 92805

MCM CONSTRUCTION, INC.    P.O.
BOX 620

Contractor

RIVERSIDE, CA  92506

LAKE FOREST, CA 92630

ORANGE, CA 92856-6620

IRVINE, CA 92614-5706

NORTH HIGHLANDS,CA 95660-
0620

 

 

 

 

 

 

HONG, JOHN

EMAM, KAMRAN

ZIAEIAN, GHASSEM

MANSOURI, HOSSAIN

NADERI, ARSALAN

WILLIAM J. GILCHRIST

Resident
Engineer

(714)688-1951

(949)598-3588

(949)279-8468

(714)556-2031

(714)438-8041

(714)751-2277

 $1,379,738

 $22,203,170

 $2,144,000

 $1,350,811

 $37,801,832

 $57,558,117

Bid + CCOs

 $1,288,335

 $16,474,098

 $2,143,943

 $163,135

 $38,379,113

 $58,059,773

Comp To  date

 $0

 $161,359

 $0

 $157,885

 $0

 $175,844

This Month
06/14/02

12/06/02

05/02/05

07/01/05

06/09/99

12/27/00

Awarded

07/03/02

12/16/02

05/03/05

07/18/05

06/18/99

01/11/01

Approved

07/17/06

08/02/06

09/07/05

12/09/05

05/31/06

09/01/06

Est Comp

 0%

 74%

 100%

 38%

 76%

 60%

%Time

 0%

 73%

 100%

 12%

 99%

 97%

% Work 

PLANT EST
SATIS

 

COMPLETED

 

 

 

Message

12-075304

12-1072U4

12-0H2114

12-092604

12-069514

12-0695U4

Contract 

ACNH-P091-(109)

ACST-P133-(010)

  

ACIM-405 -(925)

  

STP-5312-(031)

  

P-P133-(010)

  

  

  

LN-5312-(031)

  

  

  

  

  

  

SWPPP

SWPPP

  

WPCP

SWPPP

SWPPP

7177 BROCKTON AVE, SUITE 220

6 ORCHARD, SUITE 150

P.O. BOX 620

1792 KAISER AVENUE

949 222-0522

6413 32ND STREET

15700 TUSTIN VILLAGE
WAY #4

15510 ROCKFIELD
BOULVARD, SUITE A

15700 TUSTIN VILLAGE
WAY #2

3190-J AIRPORT LOOP
DRIVE

660 BAKER ST., SUITE
377

151 KALMUS DRIVE,
SUITE A-102

TUSTIN, CA. 92780

IRVINE, CA. 92618

TUSTIN, CA 92780

COSTA MESA, CA 92626

COSTA MESA, CA 92626

COSTA MESA, CA 92626

Accepted

09/07/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

12District

 $2,200,422 $175,604,378 $192,616,731

12-ORA-405-10.2/12.4

12-ORA-405-12.5/12.7

12-ORA-405-15.9/16.3

12-ORA-605-/1.6

Fed Aid

HB5

HB1

HB1

HB5

Pgm Code
IN ORANGE COUNTY IN COSTA MESA ON RTE
405 FROM BEAR ST OC TO 1.1 KM W OF
HARBOR BLVD UC AND ON RTE 73 FROM 0.5
KM N OF BEAR ST UC 

IN ORANGE COUNTY IN COSTA MESA AND
FOUNTAIN VALLEY FROM NORTH OF SANTA
ANA RIVER BRIDGE TO 0.7 KM SOUTH OF
WARD STREET OVERCROSSIN

IN ORANGE COUNTY IN HUNTINGTON BEACH
AND WESTMINISTER ON ROUTE 405 FROM
0.2 KM NORTHWEST OF NEWLAND STREET
OVERCORSSING TO 1.14 KM

IN ORANGE AND LOS ANGELES COUNTIES IN
ROSSMOOR AND LOS ALAMITOS AT  VARIOUS
LOCATIONS

Description 

WIDEN FREEWAY

WIDEN AND MODIFY RAMP

ADD AN OFFRAMP CHANNELIZATION LANE

WIDEN EXISTING HIGHWAY

Type Of Work
MCM CONSTRUCTION INC.

PETERSON-CHASE GENERAL
ENGINEERING CONST., INC.

BEADOR CONSTRUCTION CO., INC.

BANSHEE CONSTRUCTION CO, INC.

Contractor

NORTH HIGHLAND,  CA.  95660

IRVINE, CA 92614

CORONA, CA 92883

COLTON, CA 92324

 

 

 

 

TABAR, MEHRDAD (ISAAC)

YII, JAMES

TABAR, MEHRDAD (ISAAC)

JOUBEEN, JAY

Resident
Engineer

(714)558-4023

(714)556-8202

(714)558-4023

(714)558-4062

 $42,105,353

 $1,506,132

 $2,141,700

 $6,056,878

Bid + CCOs

 $42,438,686

 $175,364

 $373,976

 $5,937,936

Comp To  date

 $95,796

 $175,364

 $115,276

 $0

This Month
01/10/01

06/28/05

06/07/05

06/23/03

Awarded

01/18/01

07/11/05

06/21/05

07/09/03

Approved

04/17/06

04/17/07

03/29/06

08/22/05

Est Comp

 100%

 15%

 28%

 100%

%Time

 98%

 12%

 18%

 100%

% Work 

OVER RUN

 

 

COMPLETED

Message

12-083804

12-0F5304

12-0A7614

12-079204

Contract 

ACIM-405 -(890)

ACIM-405 -(924)

ACIM-405 -(923)

ACNH-605 -(899)

ACIM-405 -(890)

ACIM-405 -(924)

ACIM-405 -(923)

I-605 -(899)

STPL-6212-(008)

  

  

ACNH-605 -(899)

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

P. O. BOX 620

1792 KAISER AVENUE

26320 LESTER CIRCLE

1600 E. STEEL ROAD

15700 TUSTIN VILLAGE
WAY

3190-J AIRPORT LOOP
DRIVE

15700 TUSTIN VILLAGE
WAY

7291 GARDEN GROVE
BLVD. SUITE M

TUSTIN, CA. 92780

COSTA MESA, CA 92626

TUSTIN, CA 92780

GARDEN GROVE, CA 92841

Accepted

08/22/05

Location
Storm Water
Plan



12-0G3004

12-0G0004

12-0H0084

12-0H0154

12-0G5404

12-0126E4

12-0H0124

12-0G8304

12-0F2604

12-0G36U4

12-0C9864

12-0C9874

12-0C9854

12-0G2704

12-0G3504

12-075404

12-076004

12-0F5704

12-075304

12-1072U4

12-0H2114

12-092604

Contract

12-ORA-1-.1/1.1

12-ORA-1-19.8/23.7

12-ORA-5-11.4/11.4

12-ORA-5-21.8/30.9

12-ORA-5-26.6/26.6

12-ORA-5-41.5/43.5

12-ORA-5-/15.6

12-ORA-55-4.7/4.7

12-ORA-55-11.6/12

12-ORA-57-14.8/14.8

12-ORA-73-11.7/16.9

12-ORA-73-12.5/21.6

12-ORA-73-16.8/16.8

12-ORA-73-21.5/21.5

12-ORA-73-22.4/27.7

12-ORA-91-6.4/8.6

12-ORA-91-8.5/9.5

12-ORA-91-9.0/10.1

12-ORA-91-13.5/14.7

12-ORA-133-4.2/8.1

12-ORA-241-27.9/38.7

12-ORA-405-.4/2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-069514

12-0695U4

12-083804

12-0F5304

12-0A7614

12-079204

Contract

12-ORA-405-7.6/9.6

12-ORA-405-7.6/9.6

12-ORA-405-10.2/12.4

12-ORA-405-12.5/12.7

12-ORA-405-15.9/16.3

12-ORA-605-/1.6

Cnty Rt Pm

4

4

5

5

5

5

Page
Statement of Ongoing Contracts - Index

12

District

 $9,340,876

Work Completed This Period

 Statement of Ongoing Contracts -Summary

12District

 $192,616,731  $175,604,378

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $47,244,094

 $12,572,522

 $86,770,745

 $46,029,370

 Bid + CCO

 $43,284,114

 $11,501,974

 $77,068,622

 $43,749,668

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $9,340,876


	12

